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TC - Removal Action Report Number 2
Start Date: 9/2/1003

Site Description

The Former Statler Hilton Hotel Site (Statler Hilton Site) site is loc
at at the corner of Grand Circus traffic circle and 1539-1565
Washington Avenue in downtown Detroit, Wayne County, Michige
& The site is located directly south of the Grand Circus Park and is
several hundred yards to the southwest of Comerica Park (the m:
league baseball facility). Commercial buildings surround the Statl
Hilton Site to the east, west, and south of the former hotel
building. The site includes one main multi-story building and a sn
stack. The site coordinates are 42°20'07"N latitude and 83°03'0!
longitude. There were 11 identified and stripped-out PCB
transformers, a sub-basement full of PCB contaminated water, ar
numerous spill areas where PCBs have saturated the debris, dust, and concrete of the facility floor. See
Pollution Report 1 for further details.

Current Activities

» On September 22, removal of PCB and benzene contaminated water from sub-basement for off-site
disposal was initiated. Approximately 106,000 gallons of water was removed and shipped off site for
disposal. A sample of the oil removed from the unstable transformers was collected. Physical removal ¢
PCB-contamination in the basement areas continued. Debris piles were stagged for removal.

+ On September 23, removal of water from the sub-basement continued. Approximately 124,000 galic
of water was removed and shipped off-site for disposal. 20 yards of PCB-contaminated solids were
transported off site for disposal.

» On September 24, removal of water from the sub-basement continued. Approximately 78,000 gallon
water was removed and shipped off site for disposal. Physical removal of PCB-contamination in the
basement areas continued. Debris piles were stagged for removal. A concrete core sample was collect:
the main basement transformer area to assess the progress of cleanup activities.

» On September 25, removal of water from the sub-basement continued. Approximately 11,500 gallon:
water was removed and shipped off site for disposal. Debris removal from the staged material continuec
and the debris was placed into the on-site roll-off box.

» On September 26, debris removal from basement continued. Results from the confirmatory concrete
samples collected from the 4th floor PCB spill area showed that the cleanup effort was successful. The «
floor spill area cleanup is complete.

Planned Removal Actions
The site cleanup is currently underway. The entire basement of the building was flooded and oil from the
transformers contaminated the walls and floor of the basement and sub-basement.

Physical removal of all loose contaminated debris and decontamination of the structure will be completec
prior to confirmatory concrete core sampling.

Next Steps

» Continue basement cleanup activities.

» Complete removal and disposal of contaminated water from the sub-basement.

« Decontaminate the sub-basement and collect confirmatory samples to verify completion of cleanup
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activities.

Key Issues

The site was broken into and some items were stolen from the site. An adjustment has been made to sit
security protocal in order to better assure site security.

Disposition of Wastes

Waste Stream . Quantity Manifest # Disposal Facilit
PCB-contaminated water 319,000 gallons
PCB-contaminated solid debris 20 yards
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